

List of planned capacity restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"

ID	Name of LDC infrastructure element/ Section of railway line	Direction	Section of railway line		Year	Week		Period from Date From	Time From	Period to Date To	Time to	Duration	Day part of the restriction operation	Nature of restriction / name of construction work	Traffic impact				Description	International coordination	Intended train movements in the annual timetable	Company project ID	Classification	Days of the week	Interval	Impact on train movements	Impact on train movements at border points	Deviation location	Deviation level	Status	Additional information	Process automation	Change History		Cancelled										
			From	To		From	To								Weight	Capacity	Availability	Down to zero															Down to 50%	Down to 25%		Down to 10%	Down to 5%	Down to 0%	24.05.2022	28.11.2023					
LZ2	2025-004	Zilupe-Rēvele	↔	Rēvele-II	Zilupe	2025	09	09	09-09-2025	29-09-2025		168 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track renewal 220-600-280-300 km (L1 type capital repair)																			24.05.2022			28.11.2023				
LZ2	2025-003	Nasava-Iskra	↔	Rēvele-II	Zilupe	2025	09	09	09-09-2025	29-09-2025		120 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track renewal 280-600-600-600 km (L1 type capital repair)																					24.05.2022			28.11.2023		
LZ2	2025-004	Dobele-Biksti	↔	Jelgava	Liepāja	2025	09	09	09-09-2025	14-09-2025		688 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track renewal 270-600-600-600 km (L1 type capital repair)																					24.05.2022			28.11.2023		
LZ2	2025-005	Dobele-Biksti	↔	Dobele	Biksti	2025	05	15	07.04.2025	20.10.2025		580 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track renewal 64.4km - 52.539km (L1 type capital repair)	No need	no	-	-	-	-	up to 15.00%	-	-	-	-	project	-	no									28.11.2023	05.01.2024		
LZ2	2025-008	Dobele-Biksti	↔	Dobele	Biksti	2025	05	20	11.05.2025	31.07.2025		90 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track renewal 59.0-60.0km (L1 type capital repair)	No need	no	-	-	-	-	up to 15.00%	-	-	-	-	project	-	no									28.11.2023	05.01.2024		
LZ2	2025-007	Tukums1	↔	Rīga pasazienu	Tukums II	2025	05	30	04.08.2025	30.09.2025		120 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track No.2 renewal (L1 type capital repair)	No need	no	-	-	-	-	up to 15.00%	-	-	-	-	project	-	no									28.11.2023	05.01.2024		
LZ2	2025-008	Zemīnari	↔	Rīga pasazienu	Lugaļ(Vaļņi)	2025	05	23	02.06.2025	29.08.2025		120 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track No.3 renewal (L1 type capital repair)	No need	no	-	-	-	-	up to 15.00%	-	-	-	-	project	-	no									28.11.2023	05.01.2024		
LZ2	2025-009	Staka	↔	Tornakalna	Tukums II	2025	05	35	25.08.2025	31.10.2025		120 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track No.3 renewal (L1 type capital repair)	No need	no	-	-	-	-	up to 15.00%	-	-	-	-	project	-	no									28.11.2023	05.01.2024		
LZ2	2025-011	Bikstava- Sataspils	↔	Bikstava	Sataspils	2025	05	1	05.01.2025	31.12.2025		300 hours	day/night one	Construction works (engineering construction)	X	X	X	X	Modernization of railway passenger infrastructure	No need	no	-	-	-	-	up to 10.00%	-	-	-	-	project	-	no									01.12.2023	05.01.2024		
LZ2	2025-012	Zemīnari-Štuka	↔	Zemīnari	Štuka	2025	05	1	05.01.2025	31.12.2025		300 hours	day/night one	Construction works (engineering construction)	X	X	X	X	Modernization of railway passenger infrastructure	No need	no	-	-	-	-	up to 10.00%	-	-	-	-	project	-	no									01.12.2023	05.01.2024		
LZ2	2025-013	Garkalne-Cešiņi	↔	Garkalne	Cešiņi	2025	05	09	01.09.2025	31.12.2025		600 days	day/night one	Construction works (railtrack-contact network, crossing)	X	X	X	X	Increase in train speeds	No need	no	-	-	-	-	up to 30.00%	-	-	-	-	project	-	no									07.05.2024			
LZ2	2025-014	Staka - Tukums II	↔	Staka	Tukums II	2025	05	30	01.09.2025	31.12.2025		600 days	day/night one	Construction works (railtrack, contact network, crossing)	X	X	X	X	Increase in train speeds	No need	no	-	-	-	-	up to 30.00%	-	-	-	-	project	-	no									07.05.2024			
LZ2	2025-015	Jenaviņi - Adzrakas	↔	Jenaviņi	Adzrakas	2025	05	30	02.09.2025	31.12.2025		600 days	day/night one	Construction works (railtrack, contact network, crossing)	X	X	X	X	Increase in train speeds	No need	no	-	-	-	-	up to 30.00%	-	-	-	-	project	-	no									07.05.2024			
LZ2	2025-016	Rīga - Lugaļi - country border	↔	Rīga pasazienu	Country border	2025	05	30	03.09.2025	31.12.2025		600 days	day/night one	Construction works (railways, catenary)	X	X	X	X	Modernization of railway passenger infrastructure	No need	no	-	-	-	-	up to 30.00%	-	-	-	-	project	-	no									07.05.2024			
LZ2	2025-017	Krustpils - Daugpils	↔	Krustpils	Daugpils	2025	05	30	04.09.2025	31.12.2025		600 days	day/night one	Construction works (railways, catenary)	X	X	X	X	Modernization of railway passenger infrastructure	No need	no	-	-	-	-	up to 30.00%	-	-	-	-	project	-	no									07.05.2024			
LZ2	2025-018	Krustpils - Roveni	↔	Krustpils	Roveni	2025	05	30	05.09.2025	31.12.2025		600 days	day/night one	Construction works (railways, catenary)	X	X	X	X	Modernization of railway passenger infrastructure	No need	no	-	-	-	-	up to 30.00%	-	-	-	-	project	-	no									07.05.2024			
LZ2	2025-019	Jelgava - Liepāja	↔	Jelgava	Liepāja	2025	05	30	06.09.2025	31.12.2025		600 days	day/night one	Construction works (railways, catenary)	X	X	X	X	Modernization of railway passenger infrastructure	No need	no	-	-	-	-	up to 30.00%	-	-	-	-	project	-	no									07.05.2024			
LZ2	2026-001	Dobele-Biksti	↔	Jelgava	Liepāja	2026	06	01	01-01-2026	26-01-2026		160 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track renewal 60-60-60-60 km																						24.05.2022			28.11.2023	
LZ2	2026-002	Dobele-Biksti	↔	Dobele	Biksti	2026	06	15	06.04.2026	30.09.2026		390 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track renewal 52.0km - 50.5km (L1 type capital repair)	No need	no	-	-	-	-	up to 15.00%	-	-	-	-	project	-	no									28.11.2023	05.01.2024		
LZ2	2026-003	Bikstava1-Bikstava 2	↔	Ziesūtkas	Bikstava	2026	06	23	01.06.2026	28.08.2026		120 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track renewal (L1 type capital repair)	No need	no	-	-	-	-	up to 15.00%	-	-	-	-	project	-	no									28.11.2023	05.01.2024		
LZ2	2026-004	Laupe-Bikstava 2	↔	Ziesūtkas	Bikstava	2026	06	27	01.07.2026	30.09.2026		200 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track renewal (L1 type capital repair)	No need	no	-	-	-	-	up to 15.00%	-	-	-	-	project	-	no									28.11.2023	05.01.2024		
LZ2	2026-005	Staka	↔	Tornakalna	Tukums II	2026	06	19	05.05.2026	18.09.2026		120 hours	8:00-17:00	Construction works (railtrack)	X	X	X	X	Track No.2 renewal (L1 type capital repair)	No need	no	-	-	-	-	up to 15.00%	-	-	-	-	project	-	no									28.11.2023	05.01.2024		
LZ2	2026-006	Jenaviņi - Adzrakas	↔	Jenaviņi	Adzrakas	2026	06	1	01.01.2026	31.12.2026		500 hours	day/night one	Construction works (contact network, signaling)	X	X	X	X	Electrification of the railway network	No need	no	-	-	-	-	up to 30.00%	-	-	-	-	project	-	no									07.05.2024			
LZ2	2026-007	Adzrakas - Krustpils	↔	Adzrakas	Krustpils	2026	06	1	01.01.2026	31.12.2026		500 hours	day/night one	Construction works (contact network, signaling)	X	X	X	X	Electrification of the railway network	No need	no	-	-	-	-	up to 30.00%	-	-	-	-	project	-	no									07.05.2024			