List of planned capacity restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"

A company deal has submitted an application for planned capacity restrictions	ID	Name of LDz infrastructure object/ Section of railway line	Direction	Section of railway line		Year		Week		Period from Date from	Time from	Period to Date to	Time to	Duration	Day part of the restriction operation	Nature of restriction / name of construction work	Traffic impact						Traffic measures				Description	International coordination	Intended train movements in the annual timetable	Company project ID	Classification	Days of the week	Interval	Impact on train movements	Impact on train movements at border points	Deviation location	Deviation limit	Status	Additional information	Process automation	Change History				Canceled
				From	To	From	To	From	To								Track Closure	Reduced Track Availably	Speed Restrictions	Weight, Length	Diesel only	Cancellation	Rerouting	Train Replacement	Delay	Other																		
+/-	2	34	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	46
ED2L	2021-007	Rīga pasažieru	<>	Rīga pasažieru	Jelgava	2021	2026	14	52	29.03.2021		31.12.2026		2104 days	daylnight time	Reconstruction of the station			X			X			X		Station reconstruction ("Rail Baltic" line building)	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	up to 10.00%	-	-	-	agreed	-	no	01.12.2020.	05.01.2024			
LDZ	2022-009	Tornakalns-Jelgava	<>	Rīga pasažieru	Jelgava	2022	2025	49	31	05.12.2022		31.07.2025		1248 hours	daylnight time	Construction works (railsttrack, catenary, crossing)			X			X			X		Modernization of railway infrastructure to increase train speed	No need	Yes	-	Medium impact	1,2,3,4,5,6,7	-	up to 30.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024	
LDZ	2022-009	Lielvārde-Skrīveri	<>	Rīga pasažieru	Krustpils	2022	2024	49	52	05.12.2022		31.12.2024		1248 hours	daylnight time	Construction works (railways, catenary, crossing)			X			X			X		Modernization of railway infrastructure to increase train speed	No need	Yes	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024	
LDZ	2022-010	Pridaine, Jaundubulti, Kemeri, Smārde, Mīlzkalne, Tukums I, Tukums II	<>	Tornakalns	Tukums II	2022	2024	45	22	07.11.2022		31.05.2025		1472 hours	daylnight time	Construction works (railways, catenary)			X			X			X		Modernization of railway passenger infrastructure	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024	
LDZ	2022-010	Silikatu (Bolderaja), Slokas (Bolderaja)	<>	Zasulauks	Bolderaja	2022	2025	45	52	07.11.2022		31.12.2025		1472 hours	daylnight time	Construction works (railways, catenary)			X			X			X		Modernization of railway passenger infrastructure	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024	
LDZ	2022-010	Skirotava, Gaisma, Dole, Ilciskle, Jaunogre, Ogre, Parnoga, Ciemupe, Kegums, Lielvarde, Jumprava,Skrveri	<>	Rīga pasažieru	Krustpils	2022	2025	45	52	07.11.2022		31.12.2025		1472 hours	daylnight time	Construction works (railways, catenary)			X			X			X		Modernization of railway passenger infrastructure	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024	
LDZ	2022-010	Zemitani, Brasa, Sarkandaugava, Daugavgriva, Mangali, Ziemeltkazma, Vecdaugava, Vecaki, Kalngale, Garciems, Ganupe, Carnikava, Gauja, Ulaste, Pabazi, Saulkrasti, Kisupe, Zvejnieciems, Skulte	<>	Zemitani	Skulte	2022	2024	45	52	07.11.2022		31.12.2024		1472 hours	daylnight time	Construction works (railways, catenary)			X			X			X		Modernization of railway passenger infrastructure	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024	
LDZ	2022-010	Smerlis	<>	Rīga pasažieru	Lugaži(Valga)	2022	2024	45	35	07.11.2022		31.12.2024		1472 hours	daylnight time	Construction works (railways, catenary)			X			X			X		Modernization of railway passenger infrastructure	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024		
LDZ	2024-004	Dobele-Biksti	<>	Jelgava	Liepaja	2024	2024	10	52	04.03.2024		31.12.2024.		680 hours	8:00-17:00	Construction works (railsttrack)			X			X			X		Track renewal 73,1-84,4 km ("A" type capital repair)	No need	no	-	Little impact	1,3,5	-	up to 10.00%	-	-	-	project	-	no	01.08.2022.	28.11.2023	05.01.2024		
LDZ	2024-006	Krustpils	<>	Rīga pasažieru	Krustpils	2024	2024	27	43	01.07.2024		25.10.2024		60 hours	21:00-09:00	Construction works (engineering communications)						X			X		Switching point repair	No need	no	-	Little impact	2,3,4	-	0.00%	-	-	-	project	-	no	27.12.2021.	05.01.2024			
LDZ	2024-006	Plavinas	<>	Rīga pasažieru	Krustpils	2024	2024	27	43	01.07.2024		25.10.2024		12 hours	21:00-09:00	Construction works (engineering communications)						X			X		Switching point repair	No need	no	-	Little impact	3	-	0.00%	-	-	-	project	-	no	27.12.2021.	05.01.2024			
LDZ	2024-006	Varaklani	<>	Krustpils	Rezekne II	2024	2024	27	43	01.07.2024		25.10.2024		12 hours	8:00-20:00	Construction works (engineering communications)						X			X		Switching point repair	No need	no	-	Little impact	3	-	0.00%	-	-	-	project	-	no	27.12.2021.	05.01.2024			
LDZ	2024-006	Daugava	<>	Jelgava	Krustpils	2024	2024	27	43	01.07.2024		25.10.2024		24 hours	8:00-20:00	Construction works (engineering communications)						X			X		Switching point repair	No need	no	-	Little impact	2,3	-	0.00%	-	-	-	project	-	no	27.12.2021.	05.01.2024			
LDZ	2024-006	Rezekne-II	<>	Krustpils	Rezekne II	2024	2024	27	43	01.07.2024		25.10.2024		12 hours	8:00-20:00	Construction works (engineering communications)						X			X		Switching point repair	No need	no	-	Little impact	3	-	0.00%	-	-	-	project	-	no	27.12.2021.	05.01.2024			
LDZ	2024-008	Rīga pasažieru - Zemitani (t.sk. Brasa), t.sk. Rīga pasažieru - Zemitani, Zemitani (I, II, III, 4, V, VI, 7, 10, XI); Zemitani - Jaunavarti (Zemitani - Skirotava J parks)	<>	Rīga pasažieru	Zemitāni	2024	2026	36	27	01.12.2024		30.06.2026		576 days	daylnight time	Construction works (contact network, signaling)			X			X			X		Modernization and development of the electrified railway network	No need	no	-	Medium impact	1,2,3,4,5,6,7	-	up to 30.00%	-	-	-	project	1 track movement and night TCR – 8 hours	no	27.09.2023	05.01.2024	28.08.2024		
LDZ	2024-009	Zasulauks – Bolderaja	<>	Zasulauks	Bolderāja	2024	2026	36	27	01.12.2024		30.06.2026		576 days	daylnight time	Construction works (contact network, signaling)			X			X			X		Modernization and development of the electrified railway network	No need	no	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	1 track movement and night TCR – 8 hours	no	27.09.2023	05.01.2024	28.08.2024		
LDZ	2024-010	Zasulauks – Sloka	<>	Zasulauks	Sloka	2024	2026	36	27	01.12.2024		30.06.2026		576 days	daylnight time	Construction works (contact network, signaling)		X	X			X			X	X*	Modernization and development of the electrified railway network * bus transportation	No need	no	-	Big impact	1,2,3,4,5,6,7	-	up to 50.00%	-	-	-	project	1 track movement and night TCR – 8 hours	no	27.09.2023	05.01.2024	28.08.2024		
~~LDZ~~	~~2024-011~~	~~Zemitani – Garkalne~~	~~<>~~	~~Zemitani~~	~~Sigulda~~	~~2024~~	~~2026~~	~~36~~	~~52~~	~~01.09.2024~~		~~31.12.2026~~		~~851 days~~	~~daylnight time~~	~~Construction works (contact network, signaling)~~			~~X~~			~~X~~			~~X~~		~~Electrified railway network building~~	~~No need~~	~~no~~	~~-~~	~~Little impact~~	~~1,2,3,4,5~~	~~-~~	~~up to 15.00%~~	~~-~~	~~-~~	~~-~~	~~project~~	~~-~~	~~no~~	27.09.2023	05.01.2024			28.08.2024
LDZ	2024-012	Rīga pasažieru	<>	Rīga pasažieru	Tornakalns	2024	2024	23	48	03.06.2024		29.11.2024		50 days	daylnight time	Construction works (contact network)		X	X			X	X		X	X*	Contact network restoration works on the Rīga railway bridge across the Daugava river	No need	no	-	Little impact	1,2,3,4,5,6,7	-	up to 10.00%	-	-	-	agreed	-	no	12.04.2024.	28.08.2024			
LDZ	2024-013	Skirotava - Salaspils	<>	Gaisma	Darzini	2024	2025	41	52	07.10.2024		19.12.2025		200 days	daylnight time	Construction works (contact network)			X						X		Delivery and replacement of contact network elements (107 places) in the section Skirotava - Salaspils	No need	no	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	Project realization under question	no	12.04.2024.	28.08.2024			
LDZ	2024-014	Ligatne - Ieriki	<>	Rīga Pasažieru	Lugaži(Valga)	2024	2024	27	39	01.07.2024.		27.09.2024.		12 hours	daylnight time	Reconstruction of the bridge			X			X			X		Reconstruction of the bridge with replacement of the span structure	No need	no	-	Little impact	1,2,3,4,5	-	up to 30.00%	-	-	-	project	-	no	07.05.2024.				
LDZ	2024-015	Inculkalns - Sigulda	<>	Rīga Pasažieru	Lugaži(Valga)	2024	2024	27	39	01.07.2024.		27.09.2024.		12 hours	daylnight time	Reconstruction of the bridge			X			X			X		Reconstruction of the bridge with replacement of the span structure	No need	no	-	Little impact	1,2,3,4,5	-	up to 30.00%	-	-	-	project	-	no	07.05.2024.				
LDZ	2024-017	Tornakalns - Olaine	<>	Rīga Pasažieru	Jelgava	2024	2024	19	39	05.05.2024		27.09.2024.		50 hours	8:00-17:00	Construction works (railways)			X			X			X		Longitudinal rail replacement and PRSM	No need	no	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	-	no	07.05.2024.				
LDZ	2025-010	St. Dobele / Gluda-Biksti	<>	Jelgava	Liepaja	2024	2024	27	52	01.05.2024.		31.12.2024.		100 days	daylnight time	Modernization of the station		X	X			X					Modernization of centralization of Dobele station	No need	no	-	Little impact	1,2,3,4,5	-	up to 25.00%	-	-	-	project	-	no	01.12.2023	05.01.2024	07.05.2024.	28.08.2024	

List of planned capacity restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"

A company deal has submitted an application for planned capacity restrictions	ID	Name of LDz infrastructure object/ Section of railway line	Direction	Section of railway line		Year		Week		Period from Date from	Time from	Period to Date to	Time to	Duration	Day part of the restriction operation	Nature of restriction / name of construction work	Traffic impact						Traffic measures				Description	International coordination	Intended train movements in the annual timetable	Company project ID	Classification	Days of the week	Interval	Impact on train movements	Impact on train movements at border points	Deviation location	Deviation limit	Status	Additional information	Process automation	Change History				Canceled
				From	To	From	To	From	To								Total Closure	Reduced Track Availably	Speed Restrictions	Weight, Length	Closed Way	Cancellation	Rerouting	Train Replacement	Delay	Other																		
~~LDZ~~	~~2025-001~~	~~Zilupe-Nereta~~	~~<>~~	~~Rezekne II~~	~~Zilupe~~	~~2025~~	~~2025~~	~~09~~	~~33~~	~~01.05.2025~~		~~23.08.2025~~		~~128 hours~~	~~8:00-17:00~~	~~Construction works (railtrack)~~			~~X~~			~~X~~			~~X~~		~~Track renewal 270.600 - 260.306 km (“A” type capital repair)~~															24.05.2022.				28.11.2023
~~LDZ~~	~~2025-003~~	~~Nereta-Istalona~~	~~<>~~	~~Rezekne II~~	~~Zilupe~~	~~2025~~	~~2025~~	~~09~~	~~33~~	~~01.05.2025~~		~~23.08.2025~~		~~128 hours~~	~~8:00-17:00~~	~~Construction works (railtrack)~~			~~X~~			~~X~~			~~X~~		~~Track renewal 268.021-265.600 km (“A” type capital repair)~~															24.05.2022.				28.11.2023
~~LDZ~~	~~2025-004~~	~~Dobele-Bikstī~~	~~<>~~	~~Jelgava~~	~~Liepāja~~	~~2025~~	~~2025~~	~~14~~	~~43~~	~~01.04.2025~~		~~19.10.2025~~		~~688 hours~~	~~8:00-17:00~~	~~Construction works (railtrack)~~			~~X~~			~~X~~			~~X~~		~~Track renewal 70.4-85.5 km (“B” type capital repair)~~															24.05.2022.				28.11.2023
LDZ	2025-005	Dobele-Bikstī	<>	Dobele	Bikstī	2025	2025	15	43	07.04.2025		20.10.2025.		580 hours	8:00-17:00	Construction works (railtrack)			X			X			X		Track renewal 84.4km - 92.539km (“A” type capital repair)	No need	no	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	project	-	no	28.11.2023	05.01.2024			
LDZ	2025-006	Dobele-Bikstī	<>	Dobele	Bikstī	2025	2025	20	40	11.05.2025		31.07.2025		90 hours	8:00-17:00	Construction works (railtrack)			X			X			X		Track renewal 59.0-60.0km (“B” type capital repair)	No need	no	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	project	-	no	28.11.2023	05.01.2024			
LDZ	2025-007	Tukums1		Rīga pasažieru	Tukums II	2025	2025	32	40	04.08.2025		30.09.2025		120 hours	8:00-17:00	Construction works (railtrack)			X			X			X		Track No.2 renewal (“B” type capital repair)	No need	no	-	Little impact	1,2,3,4,5	-	0.00%	-	-	-	project	-	no	28.11.2023	05.01.2024			
LDZ	2025-008	Zemitani	<>	Rīga pasažieru	Lugaži(Valga)	2025	2025	23	35	02.06.2025		29.08.2025		120 hours	8:00-17:00	Construction works (railtrack)			X			X			X		Track No.5 renewal (“B” type capital repair)	No need	no	-	Little impact	1,2,3,4,5	-	0.00%	-	-	-	project	-	no	28.11.2023	05.01.2024			
LDZ	2025-009	Sloka	<>	Tornakalns	Tukums II	2025	2025	35	44	25.08.2025		31.10.2025		120 hours	8:00-17:00	Construction works (railtrack)			X			X			X		Track No.3 renewal (“B” type capital repair)	No need	no	-	Little impact	1,2,3,4,5	-	0.00%	-	-	-	project	-	no	28.11.2023	05.01.2024			
LDZ	2025-011	Skirotava- Salaspils	<>	Skirotava	Salaspils	2025	2025	1	52	05.01.2025		31.12.2025		300 hours	daylight time	Construction works (engineering communications)			X			X					Modernization of railway passenger infrastructure	No need	no	-	Little impact	1,2,3,4,5,6,7	-	up to 10.00%	-	-	-	project	-	no	01.12.2023	05.01.2024			
LDZ	2025-012	Zemitani-Skulte	<>	Zemitani	Skulte	2025	2025	1	52	05.01.2025		31.12.2025		300 hours	daylight time	Construction works (engineering communications)			X			X					Modernization of railway passenger infrastructure	No need	no	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	project	-	no	01.12.2023	05.01.2024			
LDZ	2025-013	Garkalne-Cesis	<>	Garkalne	Cesis	2025	2029	36	52	01.09.2025		31.12.2029		600 days	daylight time	Construction works (railtrack, contact network, crossing)			X			X			X		Increase in train speeds	No need	no		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024				
LDZ	2025-014	Sloka - Tukums II	<>	Sloka	Tukums II	2025	2029	36	52	01.09.2025		31.12.2029		600 days	daylight time	Construction works (railtrack, contact network, crossing)			X			X			X		Increase in train speeds	No need	no		Big impact	1,2,3,4,5,6,7		up to 50.00%				project		no	07.05.2024				
LDZ	2025-015	Janavarti - Ozkraukle	<>	Janavarti	Ozkraukle	2025	2029	36	52	02.09.2025		31.12.2029		600 days	daylight time	Construction works (railtrack, contact network, crossing)			X			X			X		Increase in train speeds	No need	no		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024				
LDZ	2025-016	Rīga - Lugaži - country border	<>	Rīga pasažieru	Country border	2025	2029	36	52	03.09.2025		31.12.2029		600 days	daylight time	Construction works (railways, catenary)			X			X			X		Modernisation of railway passenger infrastructure	No need	no		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024				
LDZ	2025-017	Krustpils - Daugavpils	<>	Krustpils	Daugavpils	2025	2029	36	52	04.09.2025		31.12.2029		600 days	daylight time	Construction works (railways, catenary)			X			X			X		Modernisation of railway passenger infrastructure	No need	no		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024				
LDZ	2025-018	Krustpils - Rezekne	<>	Krustpils	Rezekne	2025	2029	36	52	05.09.2025		31.12.2029		600 days	daylight time	Construction works (railways, catenary)			X			X			X		Modernisation of railway passenger infrastructure	No need	no		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024				
LDZ	2025-019	Jelgava - Liepaja	<>	Jelgava	Liepaja	2025	2029	36	52	06.09.2025		31.12.2029		600 days	daylight time	Construction works (railways, catenary)			X			X			X		Modernisation of railway passenger infrastructure	No need	no		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024				
~~LDZ~~	~~2025-009~~	~~Dobele-Bikstī~~	~~<>~~	~~Jelgava~~	~~Liepaja~~	~~2029~~	~~2029~~	~~14~~	~~39~~	~~01.04.2029~~		~~20.07.2029~~		~~160 hours~~	~~8:00-17:00~~	~~Construction works (railtrack)~~			~~X~~			~~X~~			~~X~~		~~Track renewal 85.6 - 91.3 km~~															24.05.2022.				28.11.2023
LDZ	2026-002	Dobele-Bikstī	<>	Dobele	Bikstī	2026	2026	15	40	06.04.2026		30.09.2026.		390 hours	8:00-17:00	Construction works (railtrack)			X			X			X		Track renewal 92.6km - 98.5km (“A” type capital repair)	No need	no	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	project	-	no	28.11.2023.	05.01.2024			
LDZ	2026-003	Bolderaja1-Bolderaja 2	<>	Zasulauks	Bolderāja	2026	2026	23	35	01.06.2026		28.08.2026.		120 hours	8:00-17:00	Construction works (railtrack)			X			X			X		Track renewal (“B” type capital repair)	No need	no	-	Little impact	1,2,3,4,5	-	0.00%	-	-	-	project	-	no	28.11.2023.	05.01.2024			
LDZ	2026-004	Lacupe-Bolderaja 2	<>	Zasulauks	Bolderāja	2026	2026	27	40	01.07.2026		30.09.2026.		200 hours	8:00-17:00	Construction works (railtrack)			X			X			X		Track renewal (“B” type capital repair)	No need	no	-	Little impact	1,2,3,4,5	-	0.00%	-	-	-	project	-	no	28.11.2023.	05.01.2024			
LDZ	2026-005	Sloka	<>	Tornakalns	Tukums II	2026	2026	19	37	05.05.2026		18.09.2026		120 hours	8:00-17:00	Būvdarbi (sliežu ceļi)			X			X			X		Track No.2 renewal (“B” type capital repair)	No need	no	-	Little impact	1,2,3,4,5	-	0.00%	-	-	-	project	-	no	28.11.2023.	05.01.2024			
LDZ	2026-006	Janavarti - Ozkraukle	<>	Janavarti	Ozkraukle	2026	2029	1	52	01.01.2026		31.12.2029		500 hours	daylight time	Construction works (contact network, signaling)			X			X			X		Electrification of the railway network	No need	no		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024				
LDZ	2026-007	Ozkraukle - Krustpils	<>	Ozkraukle	Krustpils	2026	2029	1	52	01.01.2026		31.12.2029		500 hours	daylight time	Construction works (contact network, signaling)			X			X			X		Electrification of the railway network	No need	no		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024				