List of planned capacity restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"

A company that has submitted an application for planned infrastructure restrictions	ID	Name of LDz infrastructure object/ Section of railway line	Direction	Section of railway line		Year		Week		Period from Date from	Time from	Period to Date to	Time to	Duration	Day part of the restriction operation	Nature of restriction / name of construction work	Traffic impact						Traffic measures				Description	International coordination	Intended train movements in the annual timetable	Company project ID	Classification	Days of the week	Interval	Impact on train movements	Impact on train movements at border points	Deviation location	Deviation limit	Status	Additional information	Process automation	Change History					Canceled
				From	To	From	To	From	To								Total Closure	Reduced Track Availability	Speed Restrictions	Weight, Length	Diesel only	Cancellation	Rerouting	Train Replacement	Delay	Other																				
1	2	34	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48
EDZL	2021-007	Riga pasazieru	<>	Riga pasazieru	Jelgava	2021	2026	14	52	29.03.2021		31.12.2026		2104 days	day/night time	Reconstruction of the station			X			X			X		Station reconstruction ("Rail Baltic" line building)	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	up to 10.00%	-	-	-	agreed	-	no	01.12.2020.	05.01.2024				
LDZ	2022-009	Tornakalns-Jelgava	<>	Riga pasazieru	Jelgava	2022	2025	49	52	05.12.2022		13.12.2025		911 dienas	day/night time	Construction works (rail&track, catenary, crossing)			X			X			X		Modernization of railway infrastructure to increase train speed	No need	Yes	-	Medium impact	1,2,3,4,5,6,7	-	up to 30.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024	21.01.2025	
LDZ	2022-009	Lielvarde-Skiveri	<>	Riga pasazieru	Krustpils	2022	2024	49	52	05.12.2022		31.12.2024		1248 hours	day/night time	Construction works (railways, catenary, crossing)			X			X			X		Modernization of railway infrastructure to increase train speed	No need	Yes	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024		
LDZ	2022-010	Pridaine, Jaundubulti, Kemeri, Smarde, Milzkalne, Tukums I, Tukums II	<>	Tornakalns	Tukums II	2022	2024	45	22	07.11.2022		31.05.2025		1472 hours	day/night time	Construction works (railways, catenary)			X			X			X		Modernization of railway passenger infrastructure	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024		
LDZ	2022-010	Silikatu (Bolderaja), Slokas (Bolderaja)	<>	Zasulauks	Bolderaja	2022	2025	45	52	07.11.2022		31.12.2025		1472 hours	day/night time	Construction works (railways, catenary)			X			X			X		Modernization of railway passenger infrastructure	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024		
LDZ	2022-010	Skirotava, Gaisma, Dole, Ikskile, Jaunogre, Ogre, Parogre, Ciemupe, Kegums, Lielvarde, Jumprava,Skiveri	<>	Riga pasazieru	Krustpils	2022	2025	45	52	07.11.2022		31.12.2025		1472 hours	day/night time	Construction works (railways, catenary)			X			X			X		Modernization of railway passenger infrastructure	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024		
LDZ	2022-010	Zemitani, Brasa, Sarkandaugava, Daugeri, Mangali, Ziemeļblazma, Vecdaugava, Vecaki, Kalngale, Garciems, Garupe, Carnikava, Gauja, Lilaste, Pabazi, Saulkrasti, Kisupe, Zvejniekciems, Skulte	<>	Zemitani	Skulte	2022	2024	45	52	07.11.2022		31.12.2024		1472 hours	day/night time	Construction works (railways, catenary)			X			X			X		Modernization of railway passenger infrastructure	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024	28.08.2024		
LDZ	2022-010	Smerlis	<>	Riga pasazieru	Lugazi(Valga)	2022	2024	45	35	07.11.2022		31.12.2024		1472 hours	day/night time	Construction works (railways, catenary)			X			X			X		Modernization of railway passenger infrastructure	No need	Yes	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	agreed	-	no	01.08.2022.	27.09.2023	05.01.2024			
LDZ	2024-004	Dobele-Biksti	<>	Jelgava	Liepaja	2024	2024	10	52	04.03.2024		31.12.2024.		680 hours	8:00-17:00	Construction works (rail&track)			X			X			X		Track renewal 73.1-84.4 km ("A" type capital repair)	No need	No	-	Little impact	1,3,5	-	up to 10.00%	-	-	-	project	-	no	01.08.2022.	28.11.2023	05.01.2024			
LDZ	2024-008	Riga pasazieru - Zemitani (t.sk. Brasa), t.sk. Riga pasazieru - Zemitani; Zemitani (I, II, III, 4, V, VI, 7, 10, XI); Zemitani - Janavarti (Zemitani - Skirotava J parks)	<>	Riga pasazieru	Zemitani	2024	2026	36	27	02.12.2024		30.06.2026		576 days	day/night time	Construction works (contact network, signaling)			X			X			X		Modernization and development of the electrified railway network	No need	No	-	Medium impact	1,2,3,4,5,6,7	-	up to 30.00%	-	-	-	project	1 track movement and night TCR – 8 hours	no	27.09.2023	05.01.2024	28.08.2024			
LDZ	2024-009	Zasulauks – Bolderaja	<>	Zasulauks	Bolderaja	2024	2026	36	27	02.12.2024		30.06.2026		576 days	day/night time	Construction works (contact network, signaling)			X			X			X		Modernization and development of the electrified railway network	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	1 track movement and night TCR – 8 hours	no	27.09.2023	05.01.2024	28.08.2024			
LDZ	2024-010	Zasulauks – Sloka	<>	Zasulauks	Sloka	2024	2026	36	27	02.12.2024		30.06.2026		576 days	day/night time	Construction works (contact network, signaling)		X	X			X			X	X*	Modernization and development of the electrified railway network * bus transportation	No need	No	-	Big impact	1,2,3,4,5,6,7	-	up to 50.00%	-	-	-	project	1 track movement and night TCR – 8 hours	no	27.09.2023	05.01.2024	28.08.2024			
~~LDZ~~	~~2024-011~~	~~Zemitani – Garkalne~~	~~<>~~	~~Zemitani~~	~~Sigulda~~	~~2024~~	~~2026~~	~~36~~	~~52~~	~~01.09.2024~~		~~31.12.2026~~		~~851 days~~	~~day/night time~~	~~Construction works (contact network, signaling)~~			~~X~~			~~X~~			~~X~~		~~Development of zero emission train railway infrastructure~~	~~No need~~	~~No~~	~~-~~	~~Little impact~~	~~1,2,3,4,5~~	~~-~~	~~up to 15.00%~~	~~-~~	~~-~~	~~-~~	~~project~~	~~-~~	~~no~~	27.09.2023	05.01.2024				28.08.2024
LDZ	2024-012	Riga pasazieru	<>	Riga pasazieru	Tornakalns	2024	2024	23	48	03.06.2024		29.11.2024		50 days	day/night time	Construction works (contact network)		X	X			X	X		X	X*	Contact network restoration works on the Riga railway bridge across the Daugava river	No need	No	-	Little impact	1,2,3,4,5,6,7	-	up to 10.00%	-	-	-	agreed	-	no	12.04.2024.	28.08.2024				
LDZ	2024-013	Skirotava - Salaspils	<>	Gaisma	Darzini	2024	2025	41	52	07.10.2024		19.12.2025		200 days	day/night time	Construction works (contact network)			X						X		Delivery and replacement of contact network elements (107 places) in the section Skirotava - Salaspils	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	Project realization under question	no	12.04.2024.	28.08.2024				
LDZ	2025-010	St. Dobele / Gluda-Biksti	<>	Jelgava	Liepaja	2024	2024	27	52	01.05.2024.		31.12.2024		100 days	day/night time	Modernization of the station		X	X			X					Modernization of centralization of Dobele station	No need	No	-	Little impact	1,2,3,4,5	-	up to 25.00%	-	-	-	project	-	no	01.12.2023	05.01.2024	07.05.2024.	28.08.2024		
~~LDZ~~	~~2025-001~~	~~Zilupe-Nerza~~	~~<>~~	~~Rezekne II~~	~~Zilupe~~	~~2025~~	~~2025~~	~~19~~	~~33~~	~~01.05.2025~~		~~23.08.2025~~		~~128 hours~~	~~8:00-17:00~~	~~Construction works (rail&track)~~			~~X~~			~~X~~			~~X~~		~~Track renewal 270.600 -269.306 km. ("A" type capital repair)~~														24.05.2022.					28.11.2023
~~LDZ~~	~~2025-002~~	~~Nerza~~	~~<>~~	~~Daugavpils~~	~~Indra~~	~~2025~~	~~2025~~	~~20~~	~~34~~	~~01.05.2024~~		~~23.08.2024~~		~~40 hours~~	~~8:00-17:00~~	~~Construction works (rail&track)~~			~~X~~			~~X~~			~~X~~		~~Track renewal 269.255 -269.055 km. ("A" type capital repair)~~														24.05.2022.					28.11.2023
~~LDZ~~	~~2025-003~~	~~Nerza-Istalsna~~	~~<>~~	~~Rezekne II~~	~~Zilupe~~	~~2025~~	~~2025~~	~~19~~	~~33~~	~~01.05.2025~~		~~23.08.2025~~		~~128 hours~~	~~8:00-17:00~~	~~Construction works (rail&track)~~			~~X~~			~~X~~			~~X~~		~~Track renewal 268.021-265.600 km. ("A" type capital repair)~~														24.05.2022.					28.11.2023
~~LDZ~~	~~2025-004~~	~~Dobele-Biksti~~	~~<>~~	~~Jelgava~~	~~Liepaja~~	~~2025~~	~~2025~~	~~14~~	~~42~~	~~01.04.2025~~		~~18.10.2025~~		~~688 hours~~	~~8:00-17:00~~	~~Construction works (rail&track)~~			~~X~~			~~X~~			~~X~~		~~Track renewal 70.6-85.5 km ("B" type capital repair)~~														24.05.2022.					28.11.2023
LDZ	2025-005	Biksti-Dobele	<>	Jelgava	Liepaja	2025	2025	11	27	10.03.2025		30.06.2025		260 hours	8:00-17:00	Construction works (rail&track)			X			X			X		Track renewal ("A" type capital repair) 81.1km - 84.5km	No need	No	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	agreed	-	no	28.11.2023	05.12.2024				
LDZ	2025-006	Skrunda-Kalvene	<>	Jelgava	Liepaja	2025	2025	14	31	01.04.2025		31.07.2025		260 hours	8:00-17:00	Construction works (rail&track)			X			X			X		Track renewal ("A" type capital repair) 165.8km - 167.3km	No need	No	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	agreed	-	no	28.11.2023	05.12.2024				
LDZ	2025-007	Kalvene-Ilmaja	<>	Jelgava	Liepaja	2025	2025	19	48	06.05.2025		30.11.2025		580 hours	8:00-17:00	Construction works (rail&track)			X			X			X		Track renewal ("A" type capital repair) 177.2km - 182.9km	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	agreed	-	no	28.11.2023	05.12.2024				
~~LDZ~~	~~2025-008~~	~~Zemitani~~	~~<>~~	~~Riga pasazieru~~	~~Lugazi(Valga)~~	~~2025~~	~~2025~~	~~23~~	~~35~~	~~02.06.2025~~		~~29.08.2025~~		~~120 hours~~	~~8:00-17:00~~	~~Construction works (rail&track)~~			~~X~~			~~X~~			~~X~~		~~Renovation of tracks V main road ("B" type capital repair)~~	~~No need~~	~~No~~	~~-~~	~~Little impact~~	~~1,2,3,4,5~~	~~-~~	~~0.00%~~	~~-~~	~~-~~	~~-~~	~~project~~	~~-~~	~~no~~	~~28.11.2023~~	05.12.2024				02.12.2024
~~LDZ~~	~~2025-009~~	~~Sloka~~	~~<>~~	~~Tornakalns~~	~~Tukums II~~	~~2025~~	~~2025~~	~~35~~	~~44~~	~~25.08.2025~~		~~31.10.2025~~		~~120 hours~~	~~8:00-17:00~~	~~Construction works (rail&track)~~			~~X~~			~~X~~			~~X~~		~~Renovation of tracks III main road ("B" type capital repair)~~	~~No need~~	~~No~~	~~-~~	~~Little impact~~	~~1,2,3,4,5~~	~~-~~	~~0.00%~~	~~-~~	~~-~~	~~-~~	~~project~~	~~-~~	~~no~~	~~28.11.2023~~	05.12.2024				02.12.2024
LDZ	2025-011	Skirotava- Salaspils	<>	Riga Pasazieru	Krustpils	2025	2025	1	52	05.01.2025		31.12.2025		300 hours	day/night time	Construction works (engineering communications)			X			X					Modernization of railway passenger infrastructure	No need	No	-	Little impact	1,2,3,4,5,6,7	-	up to 10.00%	-	-	-	agreed	-	no	01.12.2023	05.01.2024				
LDZ	2025-012	Zemitani-Skulte	<>	Zemitani	Skulte	2025	2025	1	52	05.01.2025		31.12.2025		300 hours	day/night time	Construction works (engineering communications)			X			X					Modernization of railway passenger infrastructure	No need	No	-	Little impact	1,2,3,4,5,6,7	-	0.00%	-	-	-	agreed	-	no	01.12.2023	05.01.2024				
LDZ	2025-013	Garkalne-Cesis	<>	Riga pasazieru	Lugazi(Valga)	2025	2029	36	52	01.09.2025		31.12.2029		600 days	day/night time	Construction work (tracks, contact network, level crossing)			X			X			X		Increase in train speeds	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024					
LDZ	2025-014	Sloka - Tukums II	<>	Tornakalns	Tukums II	2025	2029	36	52	01.09.2025		31.12.2029		600 days	day/night time	Construction work (tracks, contact network, level crossing)			X			X			X		Increase in train speeds	No need	No		Big impact	1,2,3,4,5,6,7		up to 50.00%				project		no	07.05.2024					
LDZ	2025-015	Janavarti - Aizkraukle	<>	Riga Pasazieru	Krustpils	2025	2029	36	52	01.09.2025		31.12.2029		600 days	day/night time	Construction work (tracks, contact network, level crossing)			X			X			X		Increase in train speeds	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024					
LDZ	2025-016	Riga - Lugazi - State border	<>	Riga Pasazieru	Lugazi(Valga)	2025	2029	36	52	01.09.2025		31.12.2029		600 days	day/night time	Construction work (tracks, contact network)			X			X			X		Modernization of railway passenger infrastructure	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024					
LDZ	2025-017	Krustpils - Daugavpils	<>	Krustpils	Daugavpils	2025	2029	36	52	01.09.2025		31.12.2029		600 days	day/night time	Construction work (tracks, contact network)			X			X			X		Modernization of railway passenger infrastructure	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024					
LDZ	2025-018	Krustpils - Rezekne	<>	Krustpils	Rezekne	2025	2029	36	52	01.09.2025		31.12.2029		600 days	day/night time	Construction work (tracks, contact network)			X			X			X		Modernization of railway passenger infrastructure	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024					
LDZ	2025-019	Jelgava - Liepaja	<>	Jelgava	Liepaja	2025	2029	36	52	01.09.2025		31.12.2029		600 days	day/night time	Construction work (tracks, contact network)			X			X			X		Modernization of railway passenger infrastructure	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024					
LDZ	2025-016	Riga - Lugazi - State border	<>	Riga Pasazieru	Lugazi(Valga)	2025	2029	36	52	01.09.2025		31.12.2029		600 days	day/night time	Construction works (railways, ~~catenary~~ engineering communications)			X			X			X		Modernization of railway passenger infrastructure 2	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024	02.12.2024				
LDZ	2025-017	Krustpils - Daugavpils	<>	Krustpils	Daugavpils	2025	2029	36	52	01.09.2025		31.12.2029		600 days	day/night time	Construction works (railways, ~~catenary~~ engineering communications)			X			X			X		Modernization of railway passenger infrastructure 2	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024	02.12.2024				
LDZ	2025-018	Krustpils - Rezekne	<>	Krustpils	Rezekne	2025	2029	36	52	01.09.2025		31.12.2029		600 days	day/night time	Construction works (railways, ~~catenary~~ engineering communications)			X			X			X		Modernization of railway passenger infrastructure 2	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024	02.12.2024				
LDZ	2025-019	Jelgava - Liepaja	<>	Jelgava	Liepaja	2025	2029	36	52	01.09.2025		31.12.2029		600 days	day/night time	Construction works (railways, ~~catenary~~ engineering communications)			X			X			X		Modernization of railway passenger infrastructure 2	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024	02.12.2024				
LDZ	2025-020	Zasulauks-Lacupe	<>	Zasulauks	Bolderaja	2025	2029	36	62	01.12.2025		31.12.2029		600 days	day/night time	Construction works (railways, ~~catenary~~ engineering communications)			X			X			X		Modernization of railway passenger infrastructure 2	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	02.12.2024	02.12.2024				

List of planned capacity restrictions on the public railway infrastructure of the State Joint Stock Company "Latvijas dzelzceļš"

A company that has submitted an application for planned infrastructure restrictions	ID	Name of LDz infrastructure object/ Section of railway line	Direction	Section of railway line		Year		Week		Period from Date from	Time from	Period to Date to	Time to	Duration	Day part of the restriction operation	Nature of restriction / name of construction work	Traffic impact						Traffic measures				Description	International coordination	Intended train movements in the annual timetable	Company project ID	Classification	Days of the week	Interval	Impact on train movements	Impact on train movements at border points	Deviation location	Deviation limit	Status	Additional information	Process automation	Change History					Canceled
				From	To	From	To	From	To								Total Closure	Reduced Track Availability	Speed Restrictions	Weight, Length	Diesel only	Cancellation	Rerouting	Train Replacement	Delay	Other																				
1	2	34	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48
LDZ	2025-021	Kudra, Tukums I	<>	Tornakalns	Tukums II	2025	2029	36	62	01.12.2025		31.12.2029		600 days	day/night time	Construction works (railways, catenary engineering communications)			X			X			X		Modernization of railway passenger infrastructure 2	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	02.12.2024					
LDZ	2025-022	S.p.Saulkalne	<>	Riga Pasazieru	Krustpils	2025	2029	36	62	01.12.2025		31.12.2029		600 days	day/night time	Construction works (railways, catenary engineering communications)			X			X			X		Modernization of railway passenger infrastructure 2	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	02.12.2024					
LDZ	2025-023	S.p.Incupe	<>	Zemitani	Skulte	2025	2029	36	62	01.12.2025		31.12.2029		600 days	day/night time	Construction works (railways, catenary engineering communications)			X			X			X		Modernization of railway passenger infrastructure 2	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	02.12.2024					
LDZ	2025-024	Lilaste-T.p.Incupe	<>	Zemitani	Skulte	2025	2025	44	48	27.10.2025		30.11.2025		60 hours	8:00-17:00	Construction works (renovation of engineering structures)			X			X			X		Restoration of the iron concrete bridge 40 +958 km, construction on the culvert	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-025	Lilaste-T.p.Inčupe	<>	Zemitani	Skulte	2025	2025	22	44	26.05.2025		31.10.2024		300 hours	8:00-17:00	Construction works (renovation of engineering structures)			X			X			X		38 +047 km Bridge painting	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-026	R.p.Brasa.-T.p.3.km.	<>	Ciekurkalns	T.p.3.km.	2025	2025	22	44	26.05.2025		31.10.2024		300 hours	8:00-17:00	Construction works (renovation of engineering structures)			X			X			X		3 km transmission over Duntes Street Bridge painting	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-027	Ligatne-Ieriki	<>	Riga Pasazieru	Lugazi(Valga)	2025	2025	22	27	26.05.2025		30.06.2025		60 hours	8:00-17:00	Construction works (renovation of engineering structures)			X			X			X		71+640 km tilta pārbūve ar laiduma konstrukcijas nomaiņu	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-028	Incukalns-Sigulda	<>	Riga Pasazieru	Lugazi(Valga)	2025	2025	27	31	30.06.2025		31.07.2025		60 hours	8:00-17:00	Construction works (renovation of engineering structures)			X			X			X		44+613 km bridge renovation with span structure replacement	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-029	Rezekne II- Rezekne I	<>	Rezekne II	Rezekne I	2025	2025	36	40	01.09.2025		30.06.2025		60 hours	8:00-17:00	Construction works (renovation of engineering structures)			X						X		3 km, Bridge Oak Bruce replacement	No need	No	-	Little impact	1,2,3,4,5	-	up to 10.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-030	Saldus-Skrunda	<>	Jelgava	Liepaja	2025	2025	31	35	28.07.2025		29.08.2025		60 hours	8:00-17:00	Construction works (renovation of engineering structures)			X						X		137 km, replacement of oak beams of bridges	No need	No	-	Little impact	1,2,3,4,5	-	up to 10.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-031	Jelgava	<>	Riga Pasazieru	Jelgava	2025	2025	31	35	28.07.2025		29.08.2025		60 hours	8:00-17:00	Construction works (renovation of engineering structures)			X						X		165 km, replacement of oak beams of bridges	No need	No	-	Little impact	1,2,3,4,5	-	up to 10.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-032	Ventspils	<>	Ventspils	Tukums II	2025	2025	27	30	01.07.2025		31.07.2025		60 hours	8:00-17:00	Construction works (renovation of engineering structures)			X						X		120 km, replacement of bridge softwood beams	No need	No	-	Little impact	1,2,3,4,5	-	up to 10.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-033	Carnikava-R.p.Gauja	<>	Zemitani	Skulte	2025	2025	27	30	01.07.2025		31.07.2025		60 hours	8:00-17:00	Construction works (renovation of engineering structures)			X						X		30 km, replacement of bridge softwood beams	No need	No	-	Little impact	1,2,3,4,5	-	up to 10.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-034	Daugavpils-P.p.3.km.	<>	Daugavpils junction	Daugavpils junction	2025	2025	22	27	26.05.2025		30.06.2025		60 hours	8:00-17:00	Construction works (renovation of engineering structures)			X						X		Replacement of oak Bridge Bruce for Bridge LK-0-1 over Daugava river P. p. 3 km 532,269 km	No need	No	-	Little impact	1,2,3,4,5	-	up to 10.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-035	Garkalne-Jugla	odd path	Riga Pasazieru	Lugazi(Valga)	2025	2025	41	42	06.10.2025		17.10.2025		40 hours	8:00-17:00	Construction work (replacement of long rails for new rails)			X			X			X		Long track replacement from 11.740 km to 16,191 km	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-036	Krustpils-Plavinas	odd path	Riga Pasazieru	Krustpils	2025	2025	43	43	20.10.2025		24.10.2025		20 hours	8:00-17:00	Construction work (replacement of long rails for new rails)			X			X			X		Long track replacement from 115.3 km to 117.9 km	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-037	Kemeri-Tukums I	<>	Tornakalns	Tukums II	2025	2025	44	44	27.10.2025		31.10.2025		20 hours	8:00-17:00	Construction work (replacement of long rails for new rails)			X			X			X		Long track replacement from 46.3 km to 48.1 km	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-038	Olaine-T.p.8.km.	even path	Riga pasazieru	Jelgava	2025	2025	17	19	22.04.2025		30.04.2025		20 hours	8:00-17:00	Construction work (replacement of long rails for new rails)			X			X			X		Long track replacement from 11.km 10.pk to 13.km 6.pk	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2025-039	Tornakalns-Olaine	odd path	Riga pasazieru	Jelgava	2025	2025	20	22	12.05.2025		31.05.2025		40 hours	8:00-17:00	Construction work (replacement of long rails for new rails)			X			X			X		Long track replacement from 19.km 7.pk to 22.km 3.pk; from 13.km 8.pk to 14.km 5.pk	No need	No	-	Little impact	1,2,3,4,5	-	up to 15.00%	-	-	-	project	-	no	02.12.2024					
LDZ	2026-006	Janavarti-Aizkraukle	<>	Riga Pasazieru	Krustpils	2026	2029	1	52	01.01.2026		31.12.2029		500 hours	day/night time	Construction works (catenary, alarm system)			X			X			X		Electrification of the railway network	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024					
LDZ	2026-007	Aizkrauke-Krustpils	<>	Riga Pasazieru	Krustpils	2026	2029	1	52	01.01.2026		31.12.2029		500 hours	day/night time	Construction works (catenary, alarm system)			X			X			X		Electrification of the railway network	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024					
~~LDZ~~	~~2026-001~~	~~Dobele-Biksti~~	~~<>~~	~~Jelgava~~	~~Liepaja~~	~~2026~~	~~2026~~	~~14~~	~~30~~	~~01.04.2026~~		~~26.07.2026~~		~~160 hours~~	~~8:00-17:00~~	~~Construction work (tracks)~~			~~X~~			~~X~~			~~X~~		~~Track renewal 95.5-91.3 km ("B" type capital repair)~~														~~24.05.2022.~~					28.11.2023
LDZ	2026-002	Dobele-Broceni	<>	Dobele	Biksti	2026	2026	14	40	01.04.2026.		27.11.2026		460 hours	8:00-17:00	Construction work (tracks)			X			X			X		Track renewal ("A" type capital repair) 84.5km - 92.5km	No need	No	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	project	-	no	05.12.2024					
LDZ	2026-003	Dobele-Broceni	<>	Biksti	Broceni	2026	2026	15	40	06.04.2026		30.09.2026		390 hours	8:00-17:00	Construction work (tracks)			X			X			X		Track renewal ("A" type capital repair) 92.5km - 99.4km	No need	No	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	project	-	no	05.12.2024					
~~LDZ~~	~~2026-003~~	~~Bolderaja1-Bolderaja 2~~	~~<>~~	~~Zasulauks~~	~~Bolderaja~~	~~2026~~	~~2026~~	~~23~~	~~35~~	~~01.06.2026~~		~~28.08.2026~~		~~120 hours~~	~~8:00-17:00~~	~~Construction work (tracks)~~			~~X~~			~~X~~			~~X~~		~~Track renewal main path ("B" type capital repair)~~	~~No need~~	~~No~~	-	~~Little impact~~	~~1,2,3,4,5~~	-	0	-	-	-	project	-	no	~~28.11.2023.~~	~~05.01.2024~~				02.12.2024
~~LDZ~~	~~2026-004~~	~~Lacupe-Bolderaja 2~~	~~<>~~	~~Zasulauks~~	~~Bolderaja~~	~~2026~~	~~2026~~	~~27~~	~~40~~	~~01.07.2026~~		~~30.09.2026~~		~~200 hours~~	~~8:00-17:00~~	~~Construction work (tracks)~~			~~X~~			~~X~~			~~X~~		~~Track renewal main path ("B" type capital repair)~~	~~No need~~	~~No~~	-	~~Little impact~~	~~1,2,3,4,5~~	-	0	-	-	-	project	-	no	~~28.11.2023.~~	~~05.01.2024~~				02.12.2024
~~LDZ~~	~~2026-005~~	~~Sloka~~	~~<>~~	~~Tornakalns~~	~~Tukums II~~	~~2026~~	~~2026~~	~~10~~	~~37~~	~~05.05.2026~~		~~18.09.2026~~		~~120 hours~~	~~8:00-17:00~~	~~Construction work (tracks)~~			~~X~~			~~X~~			~~X~~		~~Track renewal main path ("B" type capital repair)~~	~~No need~~	~~No~~	-	~~Little impact~~	~~1,2,3,4,5~~	-	0	-	-	-	project	-	no	~~28.11.2023.~~	~~05.01.2024~~				02.12.2024
LDZ	2026-006	Janavarti-Aizkraukle	<>	Riga Pasazieru	Krustpils	2026	2029	1	52	01.01.2026		31.12.2029		500 hours	day/night time	Construction works (catenary, alarm system)			X			X			X		Electrification of the railway network	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024					
LDZ	2026-007	Aizkrauke - Krustpils	<>	Riga Pasazieru	Krustpils	2026	2029	1	52	01.01.2026		31.12.2029		500 hours	day/night time	Construction works (catenary, alarm system)			X			X			X		Electrification of the railway network	No need	No		Medium impact	1,2,3,4,5,6,7		up to 30.00%				project		no	07.05.2024					
LDZ	2027-001	Ziemelblazma-Vecaki	<>	Zemitani	Skulte	2027	2027	14	48	05.04.2027		30.11.2027		360 hours	8:00-17:00	Construction work (tracks)			X			X			X		Track renovation ("A" type capital repair) odd path 13.9km-18.1km	No need	No	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	project	-	no	05.12.2024					
LDZ	2027-002	Ziemelblazma-Skulte	<>	Zemitani	Skulte	2027	2027	18	22	03.05.2027		31.05.2027		120 hours	8:00-17:00	Construction work (tracks)			X			X			X		Track renovation ("A" type capital repair) odd path 18.1km-18.8km	No need	No	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	project	-	no	05.12.2024					
LDZ	2027-003	Zemitani	<>	Riga pasazieru	Lugazi(Valga)	2027	2027	23	26	07.06.2027		30.06.2027		120 hours	8:00-17:00	Construction work (tracks)			X			X			X		Track renovation ("A" type capital repair) V. main road	No need	No	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	project	-	no	05.12.2024					
LDZ	2027-004	Zemitani	<>	Riga pasazieru	Lugazi(Valga)	2027	2027	27	30	05.07.2027		30.07.2027		120 hours	8:00-17:00	Construction work (tracks)			X			X			X		Sliežu ceļu atjaunošana ("A" type capital repair) III. main road	No need	No	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	project	-	no	05.12.2024					
LDZ	2027-005	Sloka	<>	Tornakalns	Tukums II	2027	2027	31	35	02.08.2027		31.10.2027		120 hours	8:00-17:00	Construction work (tracks)			X			X			X		Track renovation ("A" tipa kapitālais remonts) III. galvenais ceļš	No need	No	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	project	-	no	05.12.2024					
LDZ	2027-006	Sloka	<>	Tornakalns	Tukums II	2027	2027	36	39	06.09.2026		30.09.2027		120 hours	8:00-17:00	Construction work (tracks)			X			X			X		Track renovation ("A" type capital repair) II. main road	No need	No	-	Little impact	1,3,5	-	up to 15.00%	-	-	-	project	-	no	05.12.2024					